

Intensification Study for the City of Brantford

**Figure 1
Project Work Plan**

Phases, Meetings, Deliverable	Task Summary	September 2011				October 2011				November 2011					December 2011				January 2012				February 2012					March 2012				April 2012				May 2012																
Weeks		1	2	3	4	1	2	3	4	1	2	3	4	5	1	2	3	4	1	2	3	4	1	2	3	4	5	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	5								
PHASE B	Data Analysis		◆								◆				Δ																																					
PHASE C	Intensification Scenarios																		◆								◆				Δ																					
PHASE D	Policy Formulation and Implementation																											◆										Δ														

LEGEND

- ◆ Staff Technical Team (STT)
- Δ Public Workshop / Afternoon Stakeholder Meetings
- Council